To: Hoppe, Michael{Hoppe.Michael@epa.gov]

Cc: hammondbh@cdmsmith.com[hammondbh@cdmsmith.com}; Stan
Kaczmarek[StanK@demaximis.com]
From: John Rolfe

Sent: Mon 4/28/2014 11:16:40 PM
Subject: Re: Passaic River: Schedule for Tuesday April 28th

Mike

Alternator belt, sounds easy to fix but took a while.
JR

Sent from my iPhone

On Apr 28, 2014, at 4:53 PM, "Hoppe, Michael" <Hoppe Michael@epa.gov> wrote:

Please tell me they didn't break a hydro line in the river! Seriously, what broke?

From: John Rolfe <jrolfe@demaximis.com>

Sent: Monday, April 28, 2014 4:49:42 PM

To: Ben Hammond; Hoppe, Michael

Cc: BudneySL@cdmsmith.com; Rachel A. Maddaluna; Stan Kaczmarek; LaPoma, Jennifer
Subject: Passaic River: Schedule for Tuesday April 28th

Ben, Mike:
Work is scheduled to begin on Tuesday April 28th at 8:00 AM

Work scheduled for Tuesday will include continued filling thin locations with armor stone
and survey of the armor stone.

Today work was delayed due to required repairs to the excavator. After repairs were
completed stone was added to various locations. Stone was also leveled utilizing the mini
excavator.

Please feel free to contact me with any questions.

John A, Rolfe

de maximis, inc.

186 Center Street, Suite 290
Clinton, NJ 08809

e-mail: jrolfe@demaximis.com
Phone: (908) 735-9315

Cell: (908) 347-0060

Fax: (908) 735-2132
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